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Offline Status

– Production Pass 2 in progress (SVX reco + new muon reco)
• About 30% of the statistics (re)processed, 260 Gbytes, 3M events, 8 crashes

– Preparations for Pass 3
• In progress

– Offline validation of B0 data
• Starting again to run the offline validation for the data taken at B0 (equivalent 

to what we’ve been doing in the commissioning run)

– Code management
• Moved to the tagged integration releases with weekly release schedule (Liz 

Sexton coordinating the work) 
• 20+ librarians for the offline packages have been identified
• Started from 3.13.0, next Monday will proceed with releasing 3.13.1
• Decided to start deploying KAI 4.0d

– Code development:
• Correct CMP geometry description in the repository
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• Tape drives: 
– Have enough (16 AIT-2 drives) to sustain 12 MB/sec for the data logging 

chain plus production farm
– Were informed that this is sufficient for the very beginning of the run
– Need to test the offline system at full rate (20 MB/sec + 8 streams out of 

the CS/L) before we will start logging the data at this rate
– Have decided to buy more AIT-2 drives (about 10 more) to be able to do 

the tests at full rate, this is in works 


